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MARCH 27, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 28, 2014 The contractor continues to work on the final stage of debris
removal and has completed Zones 5, 3, and 1C, with work continuing in Zones 1A, 1B, 1D, 2A,
2B, 2D, 3B, and 3C. Work will continue to move south, removing the final debris along each
and every street until complete. During this time, the contractor will be deploying tremendous
resources into these areas and closing out streets. Once a street is complete, the city’s
monitoring contractor will perform an inspection by a quality assurance supervisor to insure the
street is clean and close it out. Once, this has been performed and the street is declared
complete, the contractor will not return.

It should be noted that during the close out period, some smaller loose piles of material that
cannot be collected by large contractor equipment should be placed into brown yard bags (also
known as kraft bags) for normal collection. These will be picked up by your normal solid waste
collection.

It is also important to remember that as the streets are closed and deemed complete, normal solid
waste collection and rules for collection will apply:

e Items should be less than 5 feet in length.

e Loose debris should be containerized in kraft bags or personal containers.
e Yard waste in plastic bags will not be collected.

e Yard waste is limited to 10 cubic yards.

e Items should be able to be lifted and loaded by man power only

The following is a summary of debris and hazard removal for March 26, 2014.

3/26/14 Project to Date
Haul Trucks Operating 60 N/A
Bucket Trucks Operating 5 N/A
Total Haul Loads 319 10,929
Debris Hauled (cubic yards) 15,400 520,999




Hazardous Limbs Removed 207 26,690

Hazardous Trees Removed 0 793

Debris Removed prior to contract (cubic yards) N/A ~80,000

Ground Debris hauled to Final Disposal (cubic

N/A 13,532
yards)

Refer to www.augustaga.gov for daily updates and the zone map. The following final-stage
status for each zone as of March 27, 2014:

Zone % Complete Notes

1A 65

1B 99 Final punch list being addressed

5 100 Normal solid waste collection resumes
3 100 Normal solid waste collection resumes
1C 100 Normal solid waste collection resumes
1D 60

2C 0 Anticipated to start 3/29

2A 5

2B 20

2D 35

3A 0 Anticipated to start 3/29

3B 50

3C 95

3D 0 Anticipated to start 3/29

4A 0 Anticipated to start 3/28

4B 0 Anticipated to start 3/31

6A 0 Anticipated to start 3/28

6B 0 Anticipated to start 3/31

6C 0 Anticipated to start 3/31
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